

工事別請求残高

契約日 [] ~ [] [] 期 ~ [] 期
 得意先 [] ~ []
 工事番号 [] ~ []

得意先CD	得意先名(略称)	工事番号	追加工事	工事名(略称)	契約日	期	契約金額	累計請求額	請求残	出来高%		
1	津田建設 株式会社	131		サンプル邸新築工事	22/07/15	29	5,200,000	4,195,001	1,004,999	80.7%		
		133		サンプル設備工事	19/07/16		650,000	760,000	-110,000	116.9%		
		138		工事略称10工事略称20工事略称30	19/08/22		1,000,000,000	1,000,520,000	-520,000	100.1%		
		145		20190912工事	19/09/13		5,000,000	4,560,000	440,000	91.2%		
		169		4/6工事場所	20/04/06	26	909,091	20,000	889,091	2.2%		
		174		アクティブビル新築工事 架設工事	20/04/01	26	5,000,000	1,020,000	3,980,000	20.4%		
		175		オオクマ	20/04/05	26	1,400,000	783,000	617,000	55.9%		
		181		アクティブシステム太陽光	20/05/21	26	1,000,000	510,000	490,000	51.0%		
		190		改装工事	20/09/04	26	1,000,000	400,000	600,000	40.0%		
		196		ビル新築工事	20/09/09	26	50,000,000	9,630,000	40,370,000	19.3%		
		196	197	ビル新築工事	20/09/09	26		1,500,000	-1,500,000	0.0%		
		* 工事計 *							50,000,000	11,130,000	38,870,000	22.3%
		198		春日井マンション塗装工事	20/09/14	26	3,000,000	3,030,000	-30,000	101.0%		
		200		Aガス配管工事	20/09/24	26	1,000,000	1,430,000	-430,000	143.0%		
		206		アクティブシステム工事	20/12/24	26	10,000,000	5,030,000	4,970,000	50.3%		
		216		名古屋市西区マンション	21/03/18	28	3,000,000,000	3,500,000	2,996,500,000	0.1%		
		221		昭和区マンション新築工事	21/03/24	28	49,000,000	1,000,000	48,000,000	2.0%		
		225		名古屋市舗装工事	21/04/20	28	10,000,000	4,520,000	5,480,000	45.2%		
		227		アクティブシステム電気工事	21/05/10	26	10,000,000	7,170,000	2,830,000	71.7%		
229		キオクシア	21/07/13	26	1,000,000	272,000	728,000	27.2%				
234		木村邸新築工事	22/11/09	29	235,689	267,272	-31,583	113.4%				
236		木村邸新築工事	22/11/30	29	30,000,000	1,220,100	28,779,900	4.1%				
** 得意先計 **							4,184,394,780	1,051,337,373	3,133,057,407	25.1%		
2	ヤマモト工務店 株式会社	132		工事名(19/8/16	19/07/15		1,000,000	1,010,000	-10,000	101.0%		
		132	139	工事名(19/8/16	19/07/15		500,000	870,000	-370,000	174.0%		
		* 工事計 *							1,500,000	1,880,000	-380,000	125.3%
		134		ACT舗装工事	19/08/19		2,500,000	2,520,000	-20,000	100.8%		
		134	135	ACT舗装工事	19/08/19		500,000	740,000	-240,000	148.0%		
		* 工事計 *							3,000,000	3,260,000	-260,000	108.7%
		136		〇〇工事	19/08/20		1,000,000	1,020,000	-20,000	102.0%		
		153		新栄町2丁目道路工事	19/10/01	28	150,000	180,000	-30,000	120.0%		
		173		井伊邸工事	20/04/07	26	20,000,000	5,000,000	15,000,000	25.0%		
		182		山田邸外壁塗装工事	20/05/26	26	1,000,000	1,280,000	-280,000	128.0%		
		199		フレハブ冷蔵庫工事	20/09/16	26	1,450,000	1,480,000	-30,000	102.1%		
		208		津田邸屋根工事	21/02/15	26	100,000,000	70,000	99,930,000	0.1%		
		211		春日井施設工事	21/02/18	26	20,000,000	300,000	19,700,000	1.5%		
		219		新築マンション	21/03/22	28	50,000,000	26,020,000	23,980,000	52.0%		
220		新築マンション	21/03/22	28	500,000	50,000,000	-49,500,000	*****				
** 得意先計 **							198,600,000	90,490,000	108,110,000	45.6%		
3	アクティブ設備株式会社	141		プロガス工事	19/08/28		600,000	813,000	-213,000	135.5%		
		141	142	プロガス工事	19/08/28		300,000	220,000	80,000	73.3%		